1/4/2010

2010 Nebraska Division of Behavioral Health Strategic Planning Process Map

Behavioral Health Oversight Commission I

Behavioral Health Oversight Commission II

I. Background Work

Completed

* Division meetings reviewed mission/values related to vision
* Review and synthesis of all previous planning efforts (children and adult behavioral health)

Planned or in progress

Jan – March 2010: Consensus Panel Meetings for adult system

Feb 2010: Consult with National experts (Consumer and Administrative)

Feb – Mar 2010: Consult with State Advisory Groups (MH /SA /Gambling) and Network Management Team

II. Stakeholder/Public Involvement

April 2010: Draft elements of strategic plan and process for public involvement presented to Advisory Groups for feedback

May-July 2010: Involvement strategy for public input implemented

- Web based
- In-person
- Teleconference

August 2010: Consult with national experts regarding incorporation of public comment in strategic plan

III. Incorporation of Stakeholder/Public involvement

August 2010: Public comment reviewed by State Advisory Groups

Aug – Sept 2010: Division formulates multiyear objectives for plan draft

9/30/2010: First draft of Strategic Plan submitted to the Division of Behavioral Health for internal review

Nov 2010: Strategic Plan draft presented to State Advisory Groups for final review

December 2010: Strategic Plan approved