
CFS
Internal Review

Team
Jul.-Aug. ‘08

Public Input 
(Providers, 
Advocates,

Parents, etc.)
Sept.-Oct. ‘08

CFS
Internal Team

Recommendations
Aug. 31, ‘08

Legislative/
Fiscal Impact

& Analysis
(on-going)

Reform Plan
Announced
Nov.26, ‘08

Request For
Qualifications

(RFQ)
Released 
Dec. 2 ‘08

RFQ Responses 
Due

Jan. 15, ’09

•RFQ Award(s)
Announced

•Statement of 
Business Requirements 

Released
Feb. 2, ‘09

Business Requirement
Proposal / Contract
Negotiation Process
Feb. 2,– Apr. 30, ‘09

Division of Children and Family Services (CFS)
Out-of-Home Services Reform Timeline

Training and 
Implementation

Period 
May–Sept. ‘09

Full
Implementation

Oct. 1, ’09–
Jan 1, 2010

Contract Signed
May 1, ‘09


