
Aug-14 - Apr-15

MMIS Requirements Development

Mar-15 - Jun-15

RFP Development

Sep-15 - Nov-15

CMS RFP Review and Approval

Nov-15 - Nov-15

RFP Release

Jan-15 - Jun-15

Fed Funding Documents

May-15 - Aug-15

CMS Funding Review and Approval

MMIS Estimated Planning Project Timeline

Feb-14 - May-14

Discovery

Feb-14 - May-14

Governance

Jun-16 - Oct-16

Award, Negotiations, and CMS Approval

Oct-16

Vendor & IV&V Starts

Aug-15 - Sep-16

IV&V Procurement

Nov-15 - Feb-16

Bidders Draft Proposals

Feb-16 - Jun-16

Proposal Evaluation, Clarification, BAFO

Jun-15 - Sep-15

Draft RFP and Comment Resolution

Jun-14 - Aug-14

MMIS Alternatives Analysis

Sep-14 - Nov-14

Procurement Analysis

Sep-14 - Apr-15

Market Analysis

Strategic

Analysis

Deliverable
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