Timeline for Health Systems Change Fixed Cost Subaward Year 3 Women's and Men's Health Programs DHHS

Activity/Documentation	Next steps	Due Dates	Comments
Agreement for Breast,	New amendment	All clinics have signed	Done
Cervical, and Colon	signed to extend grant		
Cancer funding	period to June 29, 2020		
Agreement for	Will get sent out in	Amendment will	
WISEWOMAN funding	September	extend period of	
		performance to	
		September 29, 2020	
Clinic Assessment	Update existing clinic	Due September 25 <sup>th</sup>	Program reporting to
	assessment-Additional		CDC due September
	questions required by		30th
	CDC		
Site visits with PHL	Sept-Oct 2019	Dates will be set up	
		with PHL	
Data Extractions		9/1, 1/1, 4/1, 6/25	
Breast and Cervical EBIs	Opportunity to update,	Approved EBI and	9 full months to
	change, and finalize	Budget by Oct. 30th	implement
	chosen EBIs. Included		
	budget.		
WISEWOMAN EBIS	Completed Plans with	December 31st, 2019	Gives you 9 full months
	intent to implement		to implement
	plan.		