

ADDENDUM THREE REVISED SCHEDULE OF EVENTS

Date: July 3, 2019

To: All Applicants

From: Keith Roland, Buyer
DHHS Central Procurement

Re: Addendum for RFA #1715

Schedule of Events

An apparent malfunction occurred in the electronic submission's read receipt for applications submitted to DHHS.RFAResponses@nebraska.gov. Applicants who submitted by the due date who did not receive a read receipt are urged to immediately email the POC (rayma.delaney@nebraska.gov) requesting confirmation of receipt of your application.

The State expects to adhere to the tentative procurement schedule shown below. It should be noted, however, that some dates are approximate and subject to change. It is the Applicant's responsibility to check the DHHS Grants and Contracts Opportunities website for all addenda or amendments.

| ACTIVITY | | DATE/TIME |
|----------|--|---------------------------------------|
| 1. | Release RFA | May 10, 2019 |
| 2. | Last day to submit written questions | May 22, 2019 |
| 3. | State responds to written questions through RFA "Addendum" and/or "Amendment" to be posted to the Internet at: http://www.dhhs.ne.gov | May 24, 2019 |
| 4. | Application Review Period Begins (Application due date) for Phase 1-Concept Paper | June 21, 2019 2:00 PM Central Time |
| 5. | Evaluation Period | June 24-July 5-12 , 2019 |
| 6. | Post Phase 1-Concept Paper approvals to Internet at: http://dhhs.ne.gov/Pages/Grants-and-Contract-Opportunities.aspx | July 9-16 , 2019 |
| 7. | Phase 2 consultation on work plans & line item budgets | July 9-16 -July 26, 2019 |
| 8. | Post "Intent to Subaward" | July 29, 2019 |
| 9. | Period of Performance Start* | August 1, 2019 |

This addendum will become part of the proposal and should be acknowledged with the RFA.