



The Toxic Stress Steering Committee will provide strategic guidance and oversight for this long-term Collective Impact Effort

Build Momentum for Change

Secure HRSA, Early
Childhood Comprehensive
System **funding** *[August 1,
2013—July 31, 2016]*

Convene high-level, cross-
sector leaders to form a
Toxic Stress Steering
Committee *[formed June
2014, expanded October
2014]*

Conduct **research** on data,
best practices, and existing
efforts *[September—
December 2014]*

Establish Common Agenda

Review data to **define the
problem** we will address
[October—December 2014]

Generate a **common vision**
*[Define charge, terminology
and focus, July—December
2014]*

Identify a small number of
ambitious, measurable **goals**
[January—March 2015]

Highlight areas for “**quick
wins**” to immediately
work on *[January—March
2015]*

Implement & Refine

Identify **shared strategies** to
achieve our goals
*[November—December
2014]*

Agree on a short list of
common metrics to track
progress and inform
Improvement *[December
2014—February 2015]*

Establish **work groups** to
implement Common
Agenda *[January—March
2015]*

Align existing work across
Nebraska *[January—March
2015]*

Select Strategies & Indicators

Establish long-term
infrastructure for
implementation and
coordination *[January—
May 2015]*

Build **shared measurement**
system and use data for on-
going learning

Champion this work to
policymakers and public
[May 2015]

We are laying the foundation for what will be a multi-year effort.

-materials adapted from Collective Impact Action Planning, Workshop #2 for Essentials for Childhood, fsg.org

