

Charter | Family First Prevention Advisory Committee

1. Purpose	Provide input to DHHS CFS Leadership Team on NE FFPSA and Community Pathway development, expansion, and sustainability	
2. Description of initiative	Nebraska would like to proceed with the implementation of a statewide Community Pathway under FFPSA and desires input from stakeholders and partners	
3. Implementation activities & milestones		
Key activities	Milestone / deliverable	
<p>Shared understanding and awareness of the current state</p> <ul style="list-style-type: none"> Review of Nebraska prevention structure Review of Warmline examples Review of the FFPSA Community Pathway opportunity Explore the possibilities within an expanded FFPSA definition, community pathway, warmline, and access to prevention across Nebraska. 	<p>Milestone #1: Review of and input on Nebraska's current prevention infrastructure and opportunities for expansion</p>	
<p>Review of Nebraska's FFPSA plan</p> <ul style="list-style-type: none"> Review of drafted FFPSA amended plan Consider missing components and barriers or pain points Provide feedback on funding structure and process Identify community networks for additional feedback 	<p>Milestone #2: Review of and input on Nebraska's amended FFPSA plan for submission</p>	
<p>Involvement in implementation</p> <ul style="list-style-type: none"> After review and submission of FFPSA amended plan, continued work will be needed on actual implementation activities Scope and commitment is specific to individual members Provide feedback on pathway mapping for access to prevention supports outside of system involvement 	<p>Milestone #3: Interested team members involved in implementation activities - self selection if wanting to be involved in this component</p>	
4. Team		
<ul style="list-style-type: none"> DHHS CFS Core Team Partners and Stakeholders Casey Family Programs 		
5. Resources required		
<ul style="list-style-type: none"> Team time DHHS staff time to develop written documents for the advisory team to review <p>Time Commitment: Monthly meetings for up to 6 months.</p>		
6. Dependencies		
<p>Dependent on:</p> <ul style="list-style-type: none"> Clear direction and vision setting Funding requirements Shared understanding 		
7. Outcome		
<ul style="list-style-type: none"> Shared vision and agreement on Nebraska's proposed plan and implementation activities Submitted FFPSA plan that allows for Community Pathway Partnership in implementation activities Statutory review and changes as needed 		
8. Risks and mitigants		
<ul style="list-style-type: none"> Complexity of the initiative. Time frame and capacity of team time Restrictions within FFPSA and Nebraska statutes Statewide implementation 		